Completed Projects

a U.S. DEPARTMENT OF

Site Project Type PARSID Project Name Approved Actual Completion Completion
Budget Cost Date Date
%) %) Approved Actual
1044  |K-27 Demolition Project 98,201,000 59,500,000 12/31/2018 09/25/2017
1097 [Nuclear Facility D&D - ETTP (Program) 275,685,000 200,436,000 09/25/2019
Decontamination 897 |[k-25D&D 479,400,000 1,107,000,000] 09/30/2017 01/09/2015
ETTP and 1012 |K-31 Facility Demolition 61,917,000 39,836,000] 09/30/2017 | 02/08/2016
Decommissioning 1125 [Poplar Creek Area Facility Demolition 95,570,000 89,000,000 09/30/2019 09/25/2019
Project . —
1136 |Technetium-99 Contamination 94,200,000 53,000,000 05/30/2022 07/28/2020
- Remedial Action Project
econtamination
Inati 688 |Nuclear Facility D&D - Separations 78,600,000 225,400,000 09/30/2012 06/18/2020
KAPL and .
o Process Research Unit
Decommissioning
. Decontamination & | 653 479,400,000  1,107,000,000] 09/30/2017 01/09/2015
Oak Ridge o K-25D & D
Decomm|55|on|ng
Tank-Side Cesium R [ Syst
ORP Facility Construction 1178  [Tank-Side Cesium Removal System 164,000,000 135,000,000 07/25/2022 04/12/2022
Demonstration Subproject
1047 |On-Site Waste Disposal Facility - Initial 285,000,000 247,800,000 05/31/2024 | 08/16/2022
Portsmouth | Facility Construction Infrastructure & Cells 1, 4 & 5 Liner
Construction
o 402  [Plutonium Finishing Plant (PFP) 330,200,000]  343,000,000] 09/30/2011 | 04/10/2020
Decontamination Decontamination and Dismantlement -
and ARRA Base . .
Decommissioning 673  |Nuclear Facility D&D - River Corridor 2,251,500,000|  1,850,000,000] 09/30/2019 11/27/2018
Richland Closure Project _ _
Demolition 1043  [Plutonium Finishing Plant Demolition 72,600,000 204,000,000 08/31/2018 01/19/2022
. Project
Restoration or 1011 311,000,000 291,000,000 11/30/2019 06/04/2018

Remediation

KW Basin Sludge Removal Project

report date (EST): 11/06/2023 10:03 AM

Cost
Success

Schedule
Success

Complete

Scope

Page 1 of 2



Completed Projects

@ U.S. DEPARTMENT OF

Site Project Type PARSID Project Name Approved Actual Completion Completion Cost Schedule | Complete
Budget Cost Date Date Success Success Scope
%) $) Approved Actual
389 Salt Waste Processing Facility (SWPF) 900,000,000 2,260,000,000f 11/30/2013 08/17/2020
rs Facility Construction [™c3g™ T¢_1i<tone Disposal Unit #6 (SDU6) 143,166,420] 121,700,000 11/30/2018 | 07/18/2017
1068 [Saltstone Disposal Unit #7 (SDU7) 159,000,000 127,000,000f 03/31/2022 07/21/2021
Restoration or 1033 74,200,000 68,800,000f 07/31/2020 06/10/2019

Remediation

D-Area Ash Project

Projects that are under S50M or completed before 2015 are excluded from this table.

*688 - KPP 3, Ship approximately 50 cubic meters of transuranic waste by September 2011, was not completed at CD-4. Approximately 7.5 cubic meters of transuranic
waste is in storage, awaiting shipment to another site for processing prior to disposal to the Federal Repository and the turnover of land back to landlord.

**1097 - This project was cancelled after completion of the initial work, Zone 2 K-31/K-33 Area Remedial Action Project, and the transfer of Poplar Creek Area Facility
Demolition Project to (PARS 1125). The remaining CD-1 projects each have a Total Project Cost below $50M, and therefore do not require further reporting in PARS II.
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